

実行予算書

集計日：2016/09/30

			

No	1			状 況	契約			
見 積 日	2015/7/1			担 当 者	昭和 一郎			
顧 客 名	甲府建設株式会社			設 計 者				
見 積 先	甲府 二郎 様			契 約 日				
工 事 名	サンプル設備工事			着 工 日				
工 事 場 所	甲府市丸の内3-28-9			竣 工 日				
見積有効期限	お見積後30日			予 算 提 出 日				
納 入 期 日				予 算 承 認 日				
御 支 払 条 件	工事請負契約書の通り							
備 考								
見 積 書 メ モ				実行予算メモ				
	見 積 金 額	実 行 金 額	注 文 金 額	予 算 残 高	実行粗利益	利益率	注文粗利益	利益率
工 事 計	700,000	610,000	123,000	487,000	90,000	13	577,000	82
法 定 福 利 費	23,738	20,686						
税 抜 金 額	723,738	630,686	123,000	507,686	93,052	13	600,738	83
消 費 税	57,899	50,455	9,840					
税 後 値 引								
税 込 金 額	781,637	681,141	132,840	548,301	100,496	13	648,797	83

No	項目	規格・摘要	見積金額	実行金額	注文金額	予算残高	予定発注先	発注先	注文No	注文日
	配管材料費									
	硬質塩ビ管	VU100	24,024	19,184		19,184				
	硬質塩ビ管	VU75	7,280	6,040		6,040				
	硬質塩ビ管	VU50	2,790	2,535		2,535				
	配管用継手材料費		24,000	22,000		22,000				
	管支持金物		7,500	7,000		7,000				
	小口径汚水柵	100-150	10,740	9,000		9,000				
	トラップ柵	300	6,360	5,600		5,600				
	雨水柵	300	10,288	9,200		9,200				
	屋内配管工事費									
	硬質塩ビ管(屋内)	VU75	7,980	6,384		6,384				
	硬質塩ビ管(屋内)	VU50	34,580	27,664		27,664				
	屋外配管工事費									
	硬質塩ビ管(屋外)	VU100	142,120	113,696		113,696				
	硬質塩ビ管(屋外)	VU75	44,460	35,568		35,568				
	硬質塩ビ管(屋外)	VU50	3,420	2,736		2,736				
	小口径汚水柵取付費	100-150	18,000	14,400		14,400				
	トラップ柵取付費	300	12,000	9,600		9,600				
	雨水柵取付費	300	24,000	19,200		19,200				
	消耗品雑材料費		15,458	14,193		14,193				
	[小計]		395,000	324,000		324,000				

No	項目	規格・摘要	見積金額	実行金額	注文金額	予算残高	予定発注先	発注先	注文No	注文日
	配管材料費									
	VP用ボール式サドル分水栓	75X20	10,036	8,492		8,492				
	伸縮可とう継手	20	16,320	14,400		14,400				
	逆止弁付ボール止水栓	20	8,952	7,833		7,833				
	メーターBOX	20	5,280	4,800		4,800				
	ブロック		260	200		200				
	SGP-VB	20	2,670	2,289		2,289				
	HIVP	20	356	312		312				
	配管工事費									
	分岐掘削工	75X20	29,500	29,500		29,500				
	分水栓取付工	75X20	2,490	2,490		2,490				
	管布設工(全面入替)	H=0.6 20	11,800	11,800		11,800				
	布設工	SGP-VB 20	10,800	8,640		8,640				
	ポリスリーブ取付工	75	390	390		390				
	止水栓取付工(BOX据付を含む)	20	1,500	1,500		1,500				
	擁壁穴明け費		6,000	4,800		4,800				
	保温工事費		4,500	4,000		4,000				
	埋設シート設置工		220	220		220				
	舗装切断工		1,440	1,440		1,440				
	舗装撤去工		4,000	3,200		3,200				
	舗装処理費		1,500	1,200		1,200				
	交通整理員		14,000	12,000		12,000				
	消耗品雑材料費		3,686	3,194		3,194				
	占用届		4,300	4,300		4,300				
	[小計]		140,000	127,000		127,000				